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FY20 CIP Update

KEY FEATURES:

Consultant: Southwestern
Environmental Consultants (SEC)
Contractor: TBD

Timing: December 2017 — FY 2021

Construction Challenges:

e Exiremely steep slopes

e Land acquisition

Project Manager:

Stephen Craver, PE

(928) 203-5059
SCraver@SedonaAZ.gov00

: ST T = - e S City Engineer:
R : T —ead . Andy Dickey, PE
This project is a result of the Transportation Master Plan. It was identified by Council (928) 203-5039

ADickey@SedonaAZ.gov

as a high priority project. The connection will allow for residents, who live in the

Uptown area, to avoid SR 89A and the “Y” when traveling to and from West Sedona.
$ FY20 Project Budget: $1,205,800

Total Project Budget: $3,144,900

Land acquisition will be necessary to make this a public connection. A final
Feasibility/Concept Design for Forest Road Connection was completed by the city’s
consultant, Southwestern Environmental Consultants, Inc. (SEC), with two alignment
options being identified. Staff received direction from City Council to pursue
Alignment Option 1 (shown above), which extends Forest Road westerly and then
southerly to connect with SR 89A approximately 300 feet west of the Brewer Road
roundabout.

Status: A design contract with Kimley-Horn and Associates was approved by Council
on October 22, 2019. They are now proceeding with data collection and setting up
meetings with stakeholders in early December. The schedule for design is anticipated
to take approximately one year to complete.

For a copy of this update, or updates for other projects, visit the projects website at:
www.sedonaaz.gov/CIP.

Project Status October 2019
Project Phase % Completion Completion Date
Design 0% October 2020
Construction 0% FY 21
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